
ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

OCTOBER 2000

TDD: S05-0007-002
PAN: OU0201RS
TDD Name: Sauget Area/Culvert Replacement
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Turner
Contractor: Ecology & Environment, Inc.
Contractor Project Mi

Report Period: 9/24/00-10/28/00
Approved Period of
Performance: 7/6/00-

Percent TDD Technically
Complete (Hours): 43%

Projected Date when TDD will be 75%
Expended (Hoars): TBD

Funding: CERCLA
Activity Type: PRP Removal

I. PROGRESS MADE DURING REPORTING PERIOD

START provided PRP oversight during removal activities. ODCs include travel.

II. DELIVERABLES

Deliverable Due Date Date Delivered

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue oversight of PRP removal activities.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.
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1-1/06/2000 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

Month Ending: 10/28/2000
TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

Hours

1
TOTAL LOE

TOTAL CLERICAL
TOTAL E AND E HOURS

TOTAL LABOR DOLLARS
Travel

TOTAL TRAVEL
Communications

TOTAL ODC
TOTAL ODC Cost*

Indirect Costs
Subhandllng Fee

TOTAL E and E ODC Costs

'at Month Tot. Month Tot. Total

Regular
Current

Month
.00

.00

34.00

34.00

.00
34.00

* $836.62
67.86
67.86

.00
67.86
14.26

.00
$82.12

Hours

O.T.
Current
Month

.00

.00

.00

.00

.00

.00
V <i

69.50

Regular
To Date

32.00

.50

37.00

69.50

.00
69.50

$1,913.95
67.86
67.86
17.38
17.38
85.24
17.91

.00
$103.15

Budgets
160.00

O.T.
To

Date
.00

.00

.00

.00

.00

.00

43.449

34.00 $918.74

Month
Fee

$73.50 Total Dollars $2,346.91 8,000.00 29.34%

' Confidential Business Information - Not lor Release —

000973



11/08/2000

TDD:

TDD Name:

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 10/28/2000

S05-0007-002

SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

HOURS

Name P-Level Regular

TOTAL LOE

TOTAL SS

TOTAL E and E LABOR

Current Month
Overtime TOTAL

34.00

.00

.00

34.00

.00

Protect to Date

Regular Overtime TOTAL

34.00 69.50

000974
" Confidential Business Information - Not for Release



Contract Number.

Month Ending:

68-W6-0011

10/28/2000

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report by TDD
START Region 5

Page 35 of 100

Voucher: 65

Date: 11/8/2000

Site Name: SAUGET AREA ONE

Dais AMI
43 TAX CREDIT ERA 740 7/24/00
43 GAS ERA 740 7/20/00
43 TAX CREDIT EPA 740 7/20/00
43 GAS EPA 740 7/24/00

TDD No: S05-0007-002

PAN: OU02 01 RS XX Emp. Name:

Leave Date / Time
00/00/0000 00:00

00/00/000000:00

00/00/000000:00

00/00/0000 00:00

Ratun Data / Time
00/00000000:00 .

00/00/000000:00

00/00/0000 00:00

00/00/0000 OOflO

Subtotal

TOTAL for TDD No: S05-0007-002 |

Amount
-5.54
41.33
-5.78

37.85

67.86

$67.86)

o
o
o
CD->a
u\

*** Confidential Business Information - Not for Release


